

Priority Task List
Coastal Georgia Greenway / East Coast Greenway
Camden County Organizational Meeting
August 27th Camden County Public Service Authority (PSA)
1400 Wildcat Drive, Kingsland, GA
10:00AM

Current Priority Tasks to address

Land Acquisition, Right of Way and Fund Raising Task Force

The following is a summary of the work to be performed by this entire group or selected committees

1. Elect a point of contact for this effort to oversee this task. Elect a note taker for this group.
2. Research tax assessed value of E-W ab. Rail corridor (status report by Greenprint and Anne Orr)
3. Prepare Pre-application and present it to the CCPSA for their submittal on behalf of St. Marys, Camden County and Kingsland. (Celenda Perry)
4. Get letters of support for the Pre-application from (Anne Orr)

Note: prepare draft letters for each to review and if acceptable they can place the letter on their letterhead, sign it and return it for submission with the Pre-Application. You may need to walk these around to get them in a timely fashion.

- Sapelo Foundation
- Riverkeepers (St. Marys, Satilla)
- Camden Greenprint
- East Coast Greenway Alliance
- This group – the Coastal Georgia Greenway / East Coast Greenway Camden County Chapter
- Coastal Georgia RDC
- Coastal Georgia RC & D Council
- Center for a Sustainable Coast
- Camden Children's Alliance & Resources

5. Prepare materials to present to landowners to answer their questions (Darren Harper)

Review and assess work by Greenprint and others, fill in the work plans accordingly

- a. Provide copy of Questions on Potential Landowner Liability for Recreational use in Georgia, latest document (Jo Hickson has a copy of April 1996 from the Georgia Environmental Policy Institute)
 - b. Define the trail corridor, overall project and benefits (Jo Hickson has a lot of material on this)
 - c. Contact property owners
6. Create a plan to purchase property

User/Government Liaison and Adjacent (regional) Coordination Task Force

1. Plan, advertise and conduct a Christening ceremony and other events for a week-long (month-long?) celebration for the GA/FL water taxi; if possible get the two governors to launch the effort. Elect a point of contact for this effort. Elect a notetaker for this effort
2. Plan, advertise and conduct a designation ceremony for the Woodbine trail, designating it to the ECG and to Rails to Trails. Elect a point of contact for this effort. Elect a notetaker for this group
3. Consider the possibility of combining the above activities into part of the week/month-long celebration
4. Set dates.
5. Identify funding needs and funding sources.
6. Seek partnerships
7. Define all work tasks needed to successfully complete the above and assign people to do each work task; also a schedule for completion of each task.