	SECTION I-A, South to North in miles
	* Existing 

Paved Facility
	New Paved

Shoulder
	* Existing Bridge with bike shoulders
	New Bike/Ped. bridge
	* On-Road Segment
	Existing Shared-Use Path
	New Shared-Use Path
	Existing Boardwalk
	New Boardwalk
	SEGMENT

TOTAL
	Concept Report Submitted

/Approved
	Project funded for planning
	Categorical Exclusion Submitted/

Approved
	Project in Planning
	Project funded for construction



	Segment A.1, from Jekyll Island to US 17 on existing causeway
	
	
	2:  300 LF and 

2,222 LF
	
	
	
	5.6
	
	
	6.1
	
	
	
	
	

	Segment A.2, US 17 N to Sidney Lanier Bridge
	
	
	
	
	
	
	0.5
	
	
	0.5
	
	
	
	
	

	Segment, A.3, Sidney Lanier Bridge
	
	
	7,786 LF
	
	
	
	
	
	
	1.5
	
	
	
	
	

	Segment A.4, Liberty Ship Trail
	
	
	
	
	
	
	2.0
	
	
	2.0
	
	Complete
	No
	Complete
	$88,000 CDBG grant $147,000 unfunded

	Segment A.5, Marshes of Glynn Trail
	
	
	
	
	
	
	0.6
	
	
	0.6
	
	Yes
	No
	Advertised
	No

	Segment A.6, Torras Causeway to Darien
	
	
	2:  82 LF

& 2,400 LF/ 1: 50 LF pave shoulder 
	2: 82:LF and 80 LF (east side, both)
	
	
	15.3
	
	
	15.3
	
	
	
	
	

	Segment A.7, Darien River Bridge to Darien Trailhead Bldg
	0.1 
	
	
	
	
	
	
	
	
	0.1
	
	
	
	
	

	Segment A.8, Darien Trail 
	1.8
	
	
	
	
	
	
	
	
	1.8
	
	
	
	
	

	Segment A.9, Highlander Trail, HPP-0007-00(635)
	
	
	
	
	
	
	0.3 

(8’-wide)
	
	
	0.3
	
	Yes
	Yes
	Advertised
	Yes, $200,000 (20% local)

	Segment A.10, Highlander Trail, TE Project TEE-0008-00(177) 
	
	
	
	
	
	
	2.3 

(8’-wide)
	
	
	2.3
	
	Yes
	Yes
	Advertised
	Yes, $1,075,000 (20% local)

	Segment A.11, Highlander Trail to Sapelo Island Visitor Center, END SECTION I-A
	
	
	
	50 LF
	
	
	4.3
	
	790 LF
	4.5
	
	No
	No
	No
	No

	TOTAL:  35.4
	1.9
	
	2.4
	212 LF
	
	
	30.9
	
	790 LF
	35.3
	
	
	
	
	


*Add pavement marking and/or signage for bicycle facility
** To be submitted as part of Kings Way TE Project No. P.I. ???????

Mc-# Represents trail segment in McIntosh County

G-# Represents trail segment in Glynn County


